COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/16/2009

ESTIMATE SUMMARY 14:20:58
CONTID: C11955 ESTIMATE NO: 0017 FINL SPEC YR:1999
PCN: 11955-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 589.( DAYS TIME ALLOW: 6/14/20( FIXED COMPLETION DAT
BIG TURKEY CREEK - N & S PERCENT TIME: 132.06 ORIG TIME ALLOW: 6/14/20( FIXED COMPLETION DAT
PROJECT NO: STA 1151-009
BIG TURKEY CREEK - N & S
NAME OF ROAD: S.H. 115
PROJECT COUNTIES: EL PASO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 06/16/2009 DATE TIME STARTED 03/26/2001
P.O. BOX 580 DATE LET 01/11/2001 DATE WORK BEGAN
DATE AWARDED 02/14/2001 DATE TIME STOPPED 11/04/2002
DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 11/04/2002
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 03/26/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,323,279.80 PARTICIPATING $ 6,123,279.62 $ 0.00
AWARD PROJECT AMT: $ 5,990,060.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.84% TOTAL EARNINGS 6,123,279.62 0.00
FUNDS AVAILABLE: $ 200,000.18 STOCKPILED MATERIALS 0.01 0.00
GROSS EARNINGS 6,123,279.63 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,123,279.63 1,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,123,279.63 1,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,000.00
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CONTID: C11955 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 157,278.000 157,278.000
cy 0.000 0.00
2.75000 157,278.000 432,514.50
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 71,844.000 71,844.000
cy 0.000 0.00
1.00000 71,844.000 71,844.00
0070 203-01515 BACKHOE (LANDSCAPING) 6.000 6.000
HOUR 0.000 0.00
80.00000 6.000 480.00
0075 203-01597 POTHOLING 11.000 11.000
HOUR 0.000 0.00
100.00000 11.000 1,100.00
0080 206-00000 STRUCTURE EXCAVATION 4,630.000 4,630.000
cy 0.000 0.00
5.00000 4,630.000 23,150.00
0085 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,151.000 3,151.000
cY 0.000 0.00
15.00000 3,151.000 47,265.00
0090 207-00205 TOPSOIL 17,491.000 17,491.000
cy 0.000 0.00
4.00000 17,491.000 69,964.00
0095 208-00001 *SILT DIKE 1,960.000 1,960.000
LF 0.000 0.00
5.70000 1,960.000 11,172.00
0100 208-00005 *EROSION LOG 640.000 640.000
LF 0.000 0.00
5.00000 640.000 3,200.00
0105 208-00020 SILT FENCE 8,905.000 8,905.000
LF 0.000 0.00
1.25000 8,905.000 11,131.25
0110 208-00050 STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00



CONTID: C11955 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
2,000.00000 0.000 0.00
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0130 210-00810 *RESET GROUND SIGN 12.000 12.000
EACH 0.000 0.00
150.00000 12.000 1,800.00
0135 210-00815 *RESET SIGN PANEL 30.000 30.000
EACH 0.000 0.00
50.00000 30.000 1,500.00
0140 210-01000 *RESET FENCE 12,200.000 12,200.000
LF 0.000 0.00
2.10000 12,200.000 25,620.00
0145 212-00006 *SEEDING (NATIVE) 47.700 47.700
ACRE 0.000 0.00
800.00000 47.700 38,160.00
0150 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
2,600.00000 0.000 0.00
0155 213-00004 *MULCHING (WEED FREE STRAW) 47.700 47.700
ACRE 0.000 0.00
430.00000 47.700 20,511.00
0160 213-00061  *MULCH TACKIFIER 9,540.000 9,540.000
LB 0.000 0.00
2.50000 9,540.000 23,850.00
0165 215-00001 *TRANSPLANT SHRUB 184.000 184.000
sy 0.000 0.00
12.00000 184.000 2,208.00



CONTID: C11955 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 832.000 832.000
sy 0.000 0.00
2.50000 832.000 2,080.00
0175 216-00039 *SOIL RETENTION BLANKET (STRAW) 9,000.000 9,000.000
sY 0.000 0.00
1.60000 9,000.000 14,400.00
0180 217-00010 PRE-EMERGENT HERBICIDE 0.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0185 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0190 250-00050 *MONITORING TECHNICIAN 20.000 20.000
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0195 250-00110 *HEALTH AND SAFETY OFFICER 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0200 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 215.800 215.800
TON 0.000 0.00
90.00000 215.800 19,422.00
0205 403-33811 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 63,107.830 63,107.830
TON 0.000 0.00
30.00000 63,107.830 1,893,234.90
0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,956.000 12,956.000
GAL 0.000 0.00

1.10000 12,956.000 14,251.60
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PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,606.000 4,606.000
sy 0.000 0.00
2.00000 4,606.000 9,212.00
0220 506-00218 RIPRAP (18 INCH) 1,136.000 1,136.000
cY 0.000 0.00
30.00000 1,136.000 34,080.00
0225 506-00224 RIPRAP (24 INCH) 2,340.000 2,340.000
cy 0.000 0.00
30.00000 2,340.000 70,200.00
0230 601-03030 *CONCRETE CLASS D (BOX CULVERT) 311.000 311.000
cY 0.000 0.00
247.00000 311.000 76,817.00
0231 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -1,570.920 -1,570.920
DOL 0.000 0.00
1.00000 -1,570.920 -1,570.92
0235 602-00000 *REINFORCING STEEL 36,941.000 36,941.000
1B 0.000 0.00
0.45000 36,941.000 16,623.45
0240 603-01180 18 INCH REINFORCED CONCRETE PIPE 90.000 90.000
LF 0.000 0.00
45.00000 90.000 4,050.00
0245 603-01240 24 INCH REINFORCED CONCRETE PIPE 262.000 262.000
LF 0.000 0.00
70.00000 262.000 18,340.00
0250 603-01300 30 INCH REINFORCED CONCRETE PIPE 113.000 113.000
LF 0.000 0.00
75.00000 113.000 8,475.00
0255 603-01720 72 INCH REINFORCED CONCRETE PIPE 187.000 187.000
LF 0.000 0.00
180.00000 187.000 33,660.00
0255 MATERIAL ALLOWANCE MATERIAL COST FOR 72IN RCP 0.000
LF 0.000 0.00

108.00000 0.000 0.00
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PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
475.00000 2.000 950.00
0265 603-05024 24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
575.00000 8.000 4,600.00
0270 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
970.00000 2.000 1,940.00
0275 603-10120 12 INCH CORRUGATED STEEL PIPE 85.000 85.000
LF 0.000 0.00
47.00000 85.000 3,995.00
0280 603-10180 18 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
35.00000 40.000 1,400.00
0285 603-10240 24 INCH CORRUGATED STEEL PIPE 188.000 188.000
LF 0.000 0.00
40.00000 188.000 7,520.00
0290 603-10360 36 INCH CORRUGATED STEEL PIPE 139.000 139.000
LF 0.000 0.00
65.00000 139.000 9,035.00
0295 603-15042 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 16.000 16.000
LF 0.000 0.00
130.00000 16.000 2,080.00
0300 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
0305 603-30024 24 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0310 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

500.00000 2.000 1,000.00
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PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 603-31342 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 840.000 840.000
LF 0.000 0.00
15.00000 840.000 12,600.00
0325 606-01340 *END ANCHORAGE TYPE 3D 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0330 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
900.00000 6.000 5,400.00
0335 606-01380 *TRANSITION TYPE 3H 6.000 6.000
EACH 0.000 0.00
600.00000 6.000 3,600.00
0340 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000 8.000
EACH 0.000 0.00
1,300.00000 8.000 10,400.00
0345 607-00005 *END POST 21.000 21.000
EACH 0.000 0.00
150.00000 21.000 3,150.00
0350 607-00010 *CORNER AND LINE BRACE POST 31.000 31.000
EACH 0.000 0.00
162.00000 31.000 5,022.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,117.000 3,117.000
LF 0.000 0.00
2.20000 3,117.000 6,857.40
0360 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.40000 0.000 0.00
0365 612-00001 *DELINEATOR (TYPE I) 137.000 137.000
EACH 0.000 0.00

12.00000 137.000 1,644.00



CONTID: C11955 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 612-00002 *DELINEATOR (TYPE II) 34.000 34.000
EACH 0.000 0.00
13.00000 34.000 442.00
0375 614-00011 *SIGN PANEL (CLASS I) 30.000 30.000
SF 0.000 0.00
22.00000 30.000 660.00
0380 614-00012 *SIGN PANEL (CLASS II) 126.000 126.000
SF 0.000 0.00
26.00000 126.000 3,276.00
0385 614-00013 *SIGN PANEL (CLASS III) 84.000 84.000
SF 0.000 0.00
30.00000 84.000 2,520.00
0390 614-00200 *STEEL SIGN POST (U-2) 97.000 97.000
LF 0.000 0.00
10.00000 97.000 970.00
0395 614-01502 *STEEL SIGN POST (2 INCH ROUND) 327.000 327.000
LF 0.000 0.00
11.50000 327.000 3,760.50
0400 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 96.000 96.000
LF 0.000 0.00
30.00000 96.000 2,880.00
0405 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0410 621-00450 DETOUR PAVEMENT 9,782.000 9,782.000
SY 0.000 0.00
16.00000 9,782.000 156,512.00
0415 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0420 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

360,000.00000 1.000 360,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 627-00001 *PAVEMENT MARKING PAINT 774.000 774.000
GAL 0.000 0.00
22.00000 774.000 17,028.00
0430 627-00004 *EPOXY PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
95.00000 0.000 0.00
0435 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 6,000.000 6,000.000
LF 0.000 0.00
3.00000 6,000.000 18,000.00
0440 627-00026 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0445 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,052.000 4,052.000
SF 0.000 0.00
10.00000 4,052.000 40,520.00
0450 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 510.000 510.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 510.000 8,670.00
0455 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 65.000 65.000
(XWALK-STOPLINE
SF 0.000 0.00
12.00000 65.000 780.00
0460 630-00000 *FLAGGING 2,056.000 2,056.000
HOUR 0.000 0.00
12.00000 2,056.000 24,672.00
0465 630-00002 *TRAFFIC CONTROL SUPERVISOR 199.000 199.000
DAY 0.000 0.00
300.00000 199.000 59,700.00
0470 630-00007 *TRAFFIC CONTROL INSPECTION 213.000 213.000
DAY 0.000 0.00
100.00000 213.000 21,300.00
0475 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000
EACH 0.000 0.00
330.00000 8.000 2,640.00
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CAT NO0200 ROADWAY
0480 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
85.00000 2.000 170.00
0485 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 55.000
EACH 0.000 0.00
132.00000 55.000 7,260.00
0490 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0495 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
25.00000 32.000 800.00
0500 630-80360 *DRUM CHANNELIZING DEVICE 560.000 560.000
EACH 0.000 0.00
50.00000 560.000 28,000.00
0505 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0510 630-80370 CONCRETE BARRIER (TEMPORARY) 16,560.000 16,560.000
LF 0.000 0.00
25.00000 16,560.000 414,000.00
0515 630-80380 *TRAFFIC CONE 70.000 70.000
EACH 0.000 0.00
11.00000 70.000 770.00
0520 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 18.000
(TEMPORARY)
EACH 0.000 0.00
4,500.00000 18.000 81,000.00
0525 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,358.530 4,358.530
FA 0.000 0.00
1.00000 4,358.530 4,358.53
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0535 700-70020 F/A ON-THE-JOB TRAINEE 566.000 566.000
EACH 0.000 0.00
1.00000 566.000 566.00
0540 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,308.010 18,308.010
FA 0.000 0.00
1.00000 18,308.010 18,308.01
0550 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 602-00020 REINF STEEL (EPOXY) 7,733.000 7,733.000
1B 0.000 0.00
0.53000 7,733.000 4,098.49
0825 627-00005 EPOXY PVMT MKG 400.000 400.000
GAL 0.000 0.00
95.00000 400.000 38,000.00
0830 506-00010 RIPRAP (SPECIAL) FOR SUB-BASE OF CBC 105.000 105.000
cy 0.000 0.00
29.25000 105.000 3,071.25
0835 603-50004 4 IN PLASTIC PIPE - C900 DRAIN PIPE 46.000 46.000
LF 0.000 0.00
18.00000 46.000 828.00
0840 210-01130 RES GDRAIL TY 3 388.000 388.000
LF 0.000 0.00

14.25000 388.000 5,529.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0845 210-01200 RES END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0850 506-00010 RIPRAP (SPECIAL) (18 INCH) 100.000 100.000
cY 0.000 0.00
38.00000 100.000 3,800.00
0855 630-80359 PORT MESG PANEL 5.000 5.000
DAY 0.000 0.00
200.00000 5.000 1,000.00
0865 208-00300 TEMPORARY BERMS PLACED IN LIEU OF SILT FENCE AT BEAVER 580.000 580.000
CREEK
LF 0.000 0.00
1.25000 580.000 725.00
0870 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEIN - CLARK LAND 0.000 0.000
SURVEY
DOL 0.000 0.00
1.00000 0.000 0.00
0875 612-00003 DELIN (TY III) 36.000 36.000
EACH 0.000 0.00
21.00000 36.000 756.00
0885 900-00006  ADDED ITEM (DOLLAR)/ MONIES WITHHELD PENDING 0.000 0.000
RESOLUTION OF LIVESTOCK LOSS
DOL 0.000 0.00
1.00000 0.000 0.00
0890 700-70034 F/A DIAMOND GRINDING (APHALT) AT BRIDGES 11,929.450 11,929.450
FA 0.000 0.00
1.00000 11,929.450 11,929.45
0895 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE CHARGES 2,744.130 2,744.130
DOL 0.000 0.00
1.00000 2,744.130 2,744.13
0900 900-00006 ADDED ITEM (DOLLAR)/ SURVEY CONTROL MONUMENT 1,150.000 1,150.000
DOL 0.000 0.00
1.00000 1,150.000 1,150.00
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PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0905 602-00000 REINF STEEL REINFORCING STEEL FOR ADDITIONAL STRUCTURE 10,391.000 10,391.000
1B 0.000 0.00
0.45000 10,391.000 4,675.95
CAT 0200 CURRENT AMT 4,888,379.34 $ 0.00$ 4,688,379.34
CAT NOO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK)
0565 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0570 206-00000 STRUCTURE EXCAVATION 1,121.000 1,121.000
cY 0.000 0.00
5.00000 1,121.000 5,605.00
0575 206-00100 STRUCTURE BACKFILL (CLASS 1) 664.000 664.000
cy 0.000 0.00
15.00000 664.000 9,960.00
0580 206-00200 STRUCTURE BACKFILL (CLASS 2) 148.000 148.000
cY 0.000 0.00
8.00000 148.000 1,184.00
0585 206-00360 MECHANICAL REINFORCEMENT OF SOIL 664.000 664.000
cy 0.000 0.00
20.00000 664.000 13,280.00
0590 206-01750 SHORING 0.510 0.510
LS 0.000 0.00
23,000.00000 0.510 11,730.00
0595 403-33811 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 156.000 156.000
TON 0.000 0.00
30.00000 156.000 4,680.00
0595 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0600 503-00030 *DRILLED CAISSON (30 INCH) 408.000 408.000
LF 0.000 0.00
190.00000 408.000 77,520.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK)
0605 503-00042 *DRILLED CAISSON (42 INCH) 87.000 87.000
LF 0.000 0.00
268.00000 87.000 23,316.00
0610 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,545.00000 2.000 3,090.00
0615 515-00120 *WATERPROOFING (MEMBRANE) 1,443.000 1,443.000
sy 0.000 0.00
9.00000 1,443.000 12,987.00
0620 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 154.000 154.000
LF 0.000 0.00
113.00000 154.000 17,402.00
0620 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
72.45000 0.000 0.00
0625 601-03040 *CONCRETE CLASS D (BRIDGE) 656.000 656.000
cY 0.000 0.00
293.00000 656.000 192,208.00
0625 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
52.70000 0.000 0.00
0630 602-00000 *REINFORCING STEEL 87,842.000 87,842.000
1B 0.000 0.00
0.45000 87,842.000 39,528.90
0635 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,585.000 52,585.000
1B 0.000 0.00
0.53000 52,585.000 27,870.05
0635 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY-COATED) 0.000
1B 0.000 0.00
0.38000 0.000 0.00
0640 606-11030 *BRIDGE RAIL TYPE 10M 366.000 366.000
LF 0.000 0.00
75.00000 366.000 27,450.00
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PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK)

0645 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 352.000 352.000
LF 0.000 0.00
25.00000 352.000 8,800.00
0650 613-00200 *2 INCH ELECTRICAL CONDUIT 374.000 374.000
LF 0.000 0.00
8.25000 374.000 3,085.50
0655 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,173.000 1,173.000
LF 0.000 0.00
95.00000 1,173.000 111,435.00
0655 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000
LF 0.000 0.00
70.63000 0.000 0.00
CAT 0300 CURRENT AMT $ 609,131.45 $ 0.008$ 609,131.45

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK)

0660 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0665 206-00000 STRUCTURE EXCAVATION 828.000 828.000
cYy 0.000 0.00
5.00000 828.000 4,140.00
0670 206-00100 STRUCTURE BACKFILL (CLASS 1) 528.000 528.000
cY 0.000 0.00
15.00000 528.000 7,920.00
0675 206-00200 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000
cYy 0.000 0.00
8.00000 108.000 864.00
0680 206-00360 MECHANICAL REINFORCEMENT OF SOIL 528.000 528.000
cY 0.000 0.00
20.00000 528.000 10,560.00
0685 206-01750 SHORING 0.490 0.490
LS 0.000 0.00

23,000.00000 0.490 11,270.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK)
0690 403-33811 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 252.000 252.000
TON 0.000 0.00
30.00000 252.000 7,560.00
0690 MATERIAL ALLOWANCE AGGREGATE FOR HBP 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0695 503-00030 *DRILLED CAISSON (30 INCH) 260.000 260.000
LF 0.000 0.00
190.00000 260.000 49,400.00
0700 503-00042 *DRILLED CAISSON (42 INCH) 48.000 48.000
LF 0.000 0.00
268.00000 48.000 12,864.00
0705 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,545.00000 2.000 3,090.00
0710 515-00120 *WATERPROOFING (MEMBRANE) 1,527.000 1,527.000
SY 0.000 0.00
9.00000 1,527.000 13,743.00
0715 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 148.000 148.000
LF 0.000 0.00
113.00000 148.000 16,724.00
0715 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
72.45000 0.000 0.00
0720 601-03040 *CONCRETE CLASS D (BRIDGE) 709.000 709.000
cy 0.000 0.00
293.00000 709.000 207,737.00
0720 MATERIAL ALLOWANCE CONCRETE CL D (BRIDGE) 0.000
cY 0.000 0.00
52.70000 0.000 0.00
0725 602-00000 *REINFORCING STEEL 91,477.000 91,477.000
1B 0.000 0.00
0.45000 91,477.000 41,164.65
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK)
0730 602-00020 *REINFORCING STEEL (EPOXY COATED) 55,029.000 55,029.000
1B 0.000 0.00
0.53000 55,029.000 29,165.37
0730 MATERIAL ALLOWANCE 0.000
1B 0.000 0.00
0.38000 0.000 0.00
0735 606-11030 *BRIDGE RAIL TYPE 10M 387.000 387.000
LF 0.000 0.00
75.00000 387.000 29,025.00
0740 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 372.000 372.000
LF 0.000 0.00
25.00000 372.000 9,300.00
0745 613-00200 *2 INCH ELECTRICAL CONDUIT 395.000 395.000
LF 0.000 0.00
8.25000 395.000 3,258.75
0750 618-00142  *PRESTRESSED CONCRETE I (BT42) 1,256.000 1,256.000
LF 0.000 0.00
95.00000 1,256.000 119,320.00
0750 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 0.000
LF 0.000 0.00
70.63000 0.000 0.00
CAT 0301 CURRENT AMT 595,105.77 $ 0.00$ 595,105.77
CAT NO0302 STRUCTURE J-17-I (RED CREEK)
0755 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0760 206-00000 STRUCTURE EXCAVATION 1,027.000 1,027.000
cY 0.000 0.00
5.00000 1,027.000 5,135.00
0765 206-00200 STRUCTURE BACKFILL (CLASS 2) 78.000 78.000
cy 0.000 0.00
8.00000 78.000 624.00




CONTID: C11955 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 11955-BID ESTIMATE RUN 06/16/2009
PROJECT: STA 1151-009 ESTIMATE NO: 0017 14:20:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE J-17-I (RED CREEK)

0770 206-00360 MECHANICAL REINFORCEMENT OF SOIL 198.000 198.000
cy 0.000 0.00
20.00000 198.000 3,960.00
0775 601-03030 *CONCRETE CLASS D (BOX CULVERT) 499.000 499.000
cY 0.000 0.00
247.00000 499.000 123,253.00
0776 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -3,952.000 -3,952.200
DOL 0.000 0.00
1.00000 -3,952.200 -3,952.20
0780 602-00000 *REINFORCING STEEL 85,472.000 85,472.000
1B 0.000 0.00
0.45000 85,472.000 38,462.40
0785 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,303.000 2,303.000
1B 0.000 0.00
0.53000 2,303.000 1,220.59
0790 606-11030 *BRIDGE RAIL TYPE 10M 69.000 69.000
LF 0.000 0.00
75.00000 69.000 5,175.00
0795 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 66.000 66.000
LF 0.000 0.00
25.00000 66.000 1,650.00
0800 613-00200 *2 INCH ELECTRICAL CONDUIT 77.000 77.000
LF 0.000 0.00
8.25000 77.000 635.25
CAT 0302 CURRENT AMT $ 194,163.24 $ 0.00$ 194,163.04

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0815 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 36,500.00 $ 0.00s 36,500.00
PROJECT TOTAL CURRENT AMT $ 6,323,279.80 $ 0.00 $ 6,123,279.60



